Site order book

Name of work: Consultency for the Project management Consultency for the work of Improvements to widen portion of roads Construction of new drains u/g cobble dust & footpath at dodda bommasandra main road & surrounding road in ward no-10

Name of Agency :- M/S Tejas consultants

Work in Progress

16-8-22

Asphalt work progress

18-8-22

B.M. & B.C laying for roads

20-8-22

Asphalting work for Progress

21-8-22 Road cleaning

AE

AEE

wet mise laying for Roads.

23-3-23

Clearing for Roads

24-3-23

Clearing for Roads

25-3-23

Asphalt work is progress

AE & AEE sir visited @ site

26-3-23

Asphalt working progress

AE sir visited at site

27-3-23

Asphalt work in progress

AE & AEE sir visited @ site.

AE

2-3-23

Asphalt work is progress

2-4-23

Asphalt work is progress

3-4-23

Asphalt work is progress

4-4-23

Asphalt work is progress

5-4-23

Asphalt work is progress

6-4-23

Asphalt work is progress

8-4-23

Asphalt work is progress.

AE